
INDICATIVE Calendar1 - Hysencia project auction

Phase 2 - Qualification

NOVEMBER
S 46 S 47 S 48

DECEMBER
S 49 S 50 S 51 S 52

JANUARY
S 1 S 2 S 3 S 4

FEBRUARY
S 5 S 6

2024 2025

15/11/24 
Launch of 

auction

Phase 3 - Non-binding offers

18/12/24 
Pre-qualification 

communication and 
submission of 

documents Phase 2 
(Information form + 

Batch info)

24/01/25 
Deadline for dispatch 

information form

S 7 S 8

14/03/25 
Communication 
of suitability of 

offers

14/11/24 
Auction 

Communication

31/01/25 
Communication of 

qualification and dispatch 
of documents Phase 3 
(model offer and Term-

Sheet)

S 9
MARCH

S 10 S 11

21/02/25 
Deadline 

I send non-binding 
offers and 

comments to the 
Term-Sheet)

Phase 1 - Pre Qualification

13/12/24 
Correction of 

errors

07/01/25 
Start of shipping 

deadline 
of information

S 12 S 13

Negotiation
Term Sheet HPA

1. This timetable is indicative and may therefore be subject to modifications depending on the development 
of the process itself. MIBGAS shall inform of the corresponding modifications in due course. 
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